Naval Station Treasure Island
Navy Field Schedule
August 2018 — January 2019

Item Activity and Investigation Area Field Dates Navy RPM Complete
Site 12
Data Gaps Sampling to Support Start:  07/23/18 : : v
FS Addendum (SWDA, Radiological) Finish:  08/10/18 Louie Cardinale
1 Remedial Action (Non-RAD, Non-SWDA) ,St‘,fm: B Leo Larson
Finish: 10/14/18
Site 24
5 Remedial Action - Performance Monitoring stgrt: 09/10/18 Mukesh Mehta
(7th Quarterly) Finish:  09/14/18
Abbreviations:
v Field work is complete Yellow shading indicates field activities that will start or
RPM Remedial project manager finish within the next 30 days.
TBD To be determined

Date Last Revised: 8/14/2018
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Grey shading indicates field activities are complete.




